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1. Introduction
1.1 Background

Site Number: C5D8
D.O. Number:

Response Authority: CERCLA
Response Lead: EPA
NPL Status: Non NPL

Mobilization Date: 9/9/2013
Demob Date:

Contract Number:

Action Memo Date:

Response Type:
Incident Category:
Operable Unit:
Start Date:
Completion Date:

6/13/2013
Time-Critical
Removal Action

9/9/2013



CERCLIS ID: ILNOOO51 0597 RCRIS ID:
ERNS No.: State Notification: Yes
FPNi#: Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action

1.1.2 Site Description

The Springfield Iron Company originally occupied approximately 50 acres on the north side of
Springfield, east of Factory Street and south of Griffiths Avenue. The Springfield Iron Company
was north of what is now Ridgely Avenue and mostly west of what is now 14th Street. A portion of
the Springfield Iron Company extended east to the present location of the Chicago and lllinois
Railroad. The Site currently is occupied by a mix of commercial and residential properties that
include warehouse space, wholesale merchandise storage, a plumbing service company, a taxi
company, an electrical substation, a large city water storage tank, and a city backup electrical
generator. Residential properties occupy the southernmost part of the Site property and border the
Site to the east, north, and south. The Chicago and lllinois Railroad is located west of Site. A mix
of industrial, commercial, and residential properties exist west of the Chicago and lllinois Railroad.

1.1.2.1 Location

The Site is located at approximately 1900 Factory Street in Springfield, Sangamon County, lllinois.
The Site’s geographical coordinates are 39°49°36.68” North latitude and 89°38’13.01” West
longitude.

1.1.2.2 Description of Threat

EPA documented the presence of hazardous substances and pollutants during its Site
Assessment activities conducted on August 28 and 29, 2012. The following hazardous substances
were found in soils and surficial coal tar at levels that exceed their respective RMLs: 2-
methylnaphthalene, benzo(a)anthracene, benzo(a)pyrene,
benzo(b)fluoranthene,nbenzo(k)fluoranthene, dibenz(a,h)anthracene, dibenzofuran, indeno(1,2,3 -
cd)pyrene, and naphthalene. These contaminants pose a threat of release by migration and
surface exposure.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Based on site assessment results, the Site poses an imminent and substantial threat to the public
health or welfare of the United States or the environment. Hazards identified at the Site include the
following:
Coal tar in soil migrating to the ground surface, including public sidewalks
Soil at ground surface contaminated with SVOCs at concentrations exceeding U.S. EPA RMLs
Solil at 2 to 6 feet bgs contaminated with metals and SVOCs at concentrations exceeding U.S.
EPA RMLs

2. Current Activities
2.1 Operations Section
2.1.1 Narrative
Excavation of coal tar solids and impacted soil in Area 1 (south) occurred from 9/16/13 to
9/23/13. Confirmation soil samples were collected by START and submitted for
laboratory analysis. The results showed no exceedances of EPA RSLs for lead, vanadium,
or benzene. Area 1 was backfilled and compacted beginning on 9/26/13.

2.1.2 Response Actions to Date
During the week of September 9-13th, site personnel mobilized to the site and began site set-up
tasks. This included trailer installation, equipment delivery, and temporary perimeter fencing



installation.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Louis, IL)

Waste | . . Manifest .

Stream Medium | Quantity # Treatment | Disposal

: Waste Management
coal tar . 36 loads/ . : i

impacted soil soil 954 60 tons multiple none Milam Landfill (East St.

2.2 Planning Section
2.2.1 Anticipated Activities

US EPA's contractor Environmental Restoration will begin excavating soil in Areas 2-4 (northwest
portion of the Site) next week after the Factory Road is temporarily closed by the city.

2.2.1.1 Planned Response Activities

US EPA's contractor Environmental Restoration will excavate soil at a minimum down to 2 feet
below ground surface to removal coal tar product and impacted soil. Waste will be loaded into
trucks and shipped off site for disposal. Confirmation samples will be collected from the excavated
areas to document the removal of constitutes of concern. The excavated area will then be
backfilled with clean fill and restored to the original grade level.

2.2.1.2 Next Steps

Coordinate activities with the various departments from the City of Springfield in preparation of

north area excavation.

2.2.2 Issues
Possible inclement weather.

2.3 Logistics Section
NA

2.4 Finance Section

Estimated Costs *

Budgeted | Total To Date| Remaining % Remaining
Extramural Costs
ERRS - Cleanup Contractor $858,000.00]| $102,574.00| $755426.00 88.04%
START $50,000.00)  $20,000.00!  $30,000.00! 60.00%

Intramural Costs




1 Total Site Costs | $908,000.00] $122,574.00;, $785,426.00 86.50%§

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Nick Michaileas- ERRS Health And Safety Officer
Tonya Balla - START Health And Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command
US EPA is the lead agency on Site.

3.2 Cooperating Agencies
ATSDR

IEPA

City of Springfield

4. Personnel On Site
US EPA (1)
ERRS (3)

START (1)

5. Definition of Terms
ATSDR - Agency for Toxic Substances and Disease Registry
bgs - below ground surface '
IEPA - lllinois Environmental Protection Agency
OSC - On-Scene Coordinator
RSL - Regional Screening Level
RML - Removal Management Level
ERRS - Emergency Removal and Response Services
START - Superfund Technical Assessment and Response Team

6. Additional sources of information
6.1 Internet location of additional information/report

6.2 Reporting Schedule
POLREPSs will be generated on a weekly basis during removal activities.

7. Situational Reference Materials



No information available at this time.



